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EXECUTIVE SUMMARY

As a result of the Quality Assurance (QA) Performance Based Audit M&O-ARP-98-012
conducted in Las Vegas, Nevada, July 12 through July 21, 1999, the audit team
determined that the Civilian Radioactive Waste Management System Management and
Operating Contractor (CRWMS M&O) is satisfactorily implementing an effective QA
program and process controls for design control. Activities and products pertaining to
License Application Design Selection (LADS), Waste Package (WP) design, Engineered
Barrier System (EBS) design and the System Description Document (SDD) processes
were evaluated.

The audit process included reviews of the pertinent documentation relative to selected
design deliverables, interviews with management and design personnel responsible for
the process and products, follow-up to the past Design Control Audits (M&O-ARP-98-02
and M&O-ARP-98-015), follow-up on deficiencies identified since the last audits, and,
direct observations of the design process. The audit team analyzed and evaluated
information gained throughout this process in order to make a determination whether or
not the performance was satisfactory.

The audit team identified two deficiencies during the audit. One was determined to be
another example of the deficient conditions addressed in Corrective Action Report
(CAR) 98-C-002, and the other was a records anomaly that was corrected during the
course of the audit. These conditions are described in paragraph 5.5 of this report.
Additionally, there were five recommendations resulting from the audit, which are
detailed in paragraph 6.0 of this report.

The audit team found the problems identified in the previous audit to have been
adequately resolved, that design deficiency documents issued subsequent to the previous
audits were adequately resolved, and that the current deficiencies do not impact the
quality or integrity of the resultant end products. The design program now in place is
effective and satisfactorily implemented.

SCOPE

This was a limited scope audit of design control activities pertaining to LADS, WP
design, EBS design and the SDD processes in Las Vegas, Nevada, performed by a team
of auditors from the Office of Quality Assurance (OQA) and two Technical Specialists
from the Yucca Mountain Site Characterization Office (YMSCO). The audit team
evaluated the effectiveness of selected design processes, and the quality of the resultant
end products (detailed below) through an assessment of the design to the critical process
steps developed by the audit team and the CRWMS M&O management organization.
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The audit was intended to determine the degree to which CRWMS M&O design results
meet program requirements, e.g., Quality Assurance Requirements and Description
(QARD) document (Department of Energy (DOE)/RW-0333P, Revision 7), Section 3.0,
and management commitments and expectations. The processes/end-products for the
repository design were evaluated during the audit, in accordance with the audit plan.

PROCESS/ACTIVITY/END-PRODUCT

The following deliverables were evaluated during the audit:

Reports
B00000000-01717-4600-00123, Revision 1, LADS Report

B00000000-01717-5705-00095, Disposal Criticality Analysis Methodology Topical
Report, Rev ICN 0, 11-30-98 YMP / TR - 004Q

BCAA00000-01717-0200-00010, Evaluation of Ground Support Heating & Cooling
Cycles

BCADO00000-01717-2200-00002, Continuous Preclosure Ventilation
B00000000-01717-2200-00215, Richards Barrier

B00000000-01717-2200-00216, Waste Package CRMs
B00000000-01717-2200-00211, LADS Canistered Assemblies
B00000000-01717-2200-00220, Waste Package Self Shielding and
(BCAA00000-01717-0200-00011, Repository Layout Supporting DF #13, Waste
Package Self Shielding)

BCAO000000-01717-2200-00002, Repository Horizon Elevation

System Design Documents

SU40 Emergency Response

SS 26 Subsurface Fire Protection

SU02 Waste Handling Building

WPO01 Uncanistered SNF Disposal Container

SU55 Performance Confirmation Data Acquisition/Monitoring
SU29 Site Radiological Monitoring System

SS17 Waste Emplacement System

SU16 Carrier/Cask Transport

The performance-based evaluation of process effectiveness and product acceptability was
based on:

Satisfactory implementation of the critical process steps.
Demonstrated adherence to management and performance objectives.
Use of trained and qualified personnel working effectively.
Documentation that substantiates the quality of the products.

PwnhpE
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5. Acceptable results and adequate end products.
The following critical process steps were considered during the evaluations of design
processes and associated products:

1 Control of design inputs
2. Control of design process
3. Control of design analyses

Control of design interfaces
Checking process
Change control

7. Design outputs
8. Comment resolution
9. Design reviews /Final product deliverable

TECHNICAL AREAS

The audit included a technical evaluation of process effectiveness and product
acceptability. Details of the technical evaluation are included in paragraph 5.4.

AUDIT TEAM AND OBSERVERS

Name/Title/Organization

Kenneth O. Gilkerson, Audit Team Leader, OQA

Robert F. Hartstern, Auditor, OQA

Michael A. Goyda, Auditor, OQA

James Blaylock, Auditor, OQA

Paul Harrington, DOE, YMSCO, Las Vegas, NV, Technical Specialist

Frank Bugg, MTS, Booz-Allen & Hamilton Associates, Inc., Technical Specialist

There were five observers present at the audit:

Ted Carter, U.S. Nuclear Regulatory Commission (NRC), Washington D.C.

Dr. Mysore Nataraja, U.S. NRC, Washington D.C.

Rod Weber, Center for Nuclear Waste Regulatory Analyses (CNWRA), San Antonio, TX
Simon Hsiung, CNWRA, San Antonio, TX

Engelbrecht VVon Tiesenhausen, Clark County, Las Vegas, NV

The Las Vegas U.S. NRC On-Site Representatives Bill Belke and Chad Glenn also
participated as observers during portions of the audit.
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AUDIT MEETINGS

The pre-audit meeting was held at CRWMS M&O facilities at Summerlin in Las Vegas,
Nevada, on July 12, 1999. A daily debriefing and coordination meeting was held with
CRWMS M&O management and staff, and daily audit team meetings were held to
discuss issues and potential deficiencies. The audit was concluded with a post-audit
meeting held at the CRWMS M&O facilities in Las Vegas, Nevada on July 21, 1999.
Personnel contacted during the audit are listed in Attachment 1 of this report. This list
includes an indication of those who attended the pre-audit and post-audit meetings.

SUMMARY OF AUDIT RESULTS

5.1

5.2

5.3

5.4

Program Effectiveness

The audit team concluded that the CRWMS M&O, with the exception of the areas
identified in the two deficiencies, is satisfactorily implementing an effective QA
program and process controls for design control activities and products pertaining
to LADS, WP design, EBS design and the SDD processes.

The audit team found the problems identified in the previous audits to have been
adequately resolved, that design deficiency documents issued subsequent the
previous audits were adequately resolved, and that the current deficiencies do not
impact the quality or integrity of the resultant end products. The design program
now in place is effective and satisfactorily implemented.

Stop Work or Immediate Corrective Actions or Additional Actions

None

OA Program Audit Activities

A summary table of audit results is provided in Attachment 2. The details of the
audit evaluation, along with the objective evidence reviewed, are contained within
the audit checklists. The checklists are kept and maintained as QA Records.

Technical Activities

Two Design Analyses, eight Technical Reports and eight SDDs selected for
evaluation were found in general to be satisfactory, with the exception of one
deficient condition regarding the qualification status of data. Additionally, a
checklist record was deficient relative to a missing identifier. This deficiency was
isolated in nature and corrected during the course of the audit.
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These deficient conditions are identified in paragraph 5.5 of this report. While
there were no specific conditions that directly impacted the results of the analyses
or reports, improvements in the processes can be made. These are identified in
paragraph 6.0 as process recommendations. It was recognized during the audit
that CRWMS M&O design personnel generally adhered to the design processes
depicted in the Design Guidelines Manual (DGM), although recommendations are
made in paragraph 6.0 to clarify the processes. Some differences in the
documentation methodologies used were denoted in the checking process and a
process recommendation was made relative to this.

The SDD process was evaluated during the audit to determine the adequacy of the
planning, identification, preparation, check, review, and approval processes. The
SDD development process was found to be effective with no identified
deficiencies. The products reviewed appear adequate for their intended purpose.
Cognizant personnel are involved in the development, review, and approval
processes. Three process improvement recommendations were made in the areas
of: 1) the identification and use of huddle team members; 2) incorporation of
Compliance Program Guidance Packages (CPGP) in the SDDs; and 3)
maintenance of information contained in the Lotus Notes pertaining to SDDs.

Specific comments relative to the assessments of the selected design products are
as follows:

License Application Design Selection Report (LADS)
B00000000-01717-4600-00123

This report was developed in accordance with M&O QAP-3-5 and submitted to
the DOE as a product deliverable initially as a Revision 0. The LADS report itself
is considered more of a decision making document that presents a number of
design alternatives and the rational for the recommendation of a particular
Enhanced Design Alternative (EDA) than as a technical analysis. This document
was developed based on the numerous QAP-3-5s that evaluated as an analysis for
each of the EDAs considered for design selection. These QAP-3-5 reports were
the building blocks for this LADS document. They included such QAP-3-5
evaluations as Continuous Preclosure Ventilation (BCADO00000-01717-2200-
00002), Richards Barrier (B00000000-01717-2200-00215), Near Field Rock
Treatment During Construction (BCAA00000-01717-2200-00005), Higher
Thermal Loading (B00000000-01717-2200-00218), Enhanced Design Alternative
| (BCAA00000-01717-2200-00006), Waste Package CRMs (B0O0000000-01717-
2200-00216), LADS Canistered Assemblies BO0O000000-01717-2200-00211,
Waste Package Self Shielding (B00000000-01717-2200-00220), Repository
Horizon Elevation (BCA000000-01717-2200-00002), and numerous others.
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The QAP-3-5 documents listed here are ones from which the audit team selected
to evaluate. The audit evaluations of these products follow in this report.

The development of the LADS report was evaluated by review of the Technical
Document Preparation Plans (TDPP), interviews of cognizant personnel and
examination of review documentation. The LADS R-0 QAP 3-5 review while
meeting procedural requirements lacked the rigor and detail that is generally
found in other QAP-3-5 reviews. Only one of the five reviewers documented any
“mandatory” comments. Discussions disclosed that due to the nature of the
document the only formal review would be by senior management. When this
same document was submitted to the DOE for acceptance a QAP 6.2 review was
performed resulting in over 300 comments, most of which were mandatory and
approximately 200 were incorporated as changes to the document. Revision 1
reflected significant changes based on these comments. Revision 2 was in process
during the audit to incorporate comments from the Nuclear Waste Technical
Review Board. While none of the comments changed the output of the document,
i.e., the considered and recommended EDAs, they did address transparency issues
and result in clarifications relative to understanding the rationales in supporting
the information presented.

Overall, the LADS report was found to be a credible document and an acceptable
product. Critical process steps were found to be adequately implemented. One
condition adverse to quality was identified. A deficiency relative to the
traceability of a Technical Document Checklist (B00000000-01717-4600-00123)
submitted to records was identified during the audit. A correction to this record
was processed by Engineering Document Control (EDC). See paragraph 5.5.2.

Richards Barrier LA Reference Design Feature Evaluation
B00000000-01717-2200-00215

This was a performance based audit of the results and processes used to plan,
prepare, check, review and approve the Richards Barrier License Application
Reference Design Feature Evaluation document dated April 7, 1999. The audit
was structured around resolving technical questions identified in the Performance
Based Checklist M&O-ARP-99-012-01 through a combination of interviews and
records package research.

The interview portion of the audit included 3 separate discussions. An initial
interview was conducted with the author and CRWMS M&O design managers.
The discussion addressed the QA Checklist questions, e.g., personnel
qualifications, management oversight, control of the document development
process, etc. The interview determined that the author and management had
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adequately planned and prepared the document using clearly defined objectives,
design criteria and traceable inputs. The discussion also covered the author's role
in resolving comments from the checker and reviewers. Finally, the discussion
identified inputs to the documents that were developed externally, e.g., long-term
dose rate calculations.

The second Richards Barrier interview was with the checker. He used the check
copy, back-check copy and final check copy of the document to describe his role
in the development of the document. The interview verified that the checker was
technically qualified (a mining engineer) and had performed an adequate check of
the document. One anomaly was denoted relative to the ability to examine these
records. The copies reviewed during the interview were imaged from the original
mark-ups. Portions of the original copies contained color mark-ups that were not
legible on the imaged versions. Consequently, a review of the imaged copies
could not completely verify adequate checking. A request was made to the
records group to retrieve the originals containing the color mark-ups. A review of
the originals verified that the document had been adequately checked. A process
recommendation was made by the audit team relative to the methodologies
utilized by the checkers to document their checks and back-checks and records
processing. See process recommendation number five in paragraph 6.0 of this
report.

The third interview was with the head of the performance assessment modeling
team. He was responsible for providing the long-term dose rate calculations from
the RIP model for input to the Richards Barrier document. The discussion
identified how RIP used multiple inputs based on the Viability Assessment (VA)
reference case along with the assumption that WP degradation would be delayed
while the Richards Barrier was effective to determine long-term dose rates. RIP is
a fully qualified model and the development of the analysis was controlled by an
existing procedure (AP 3.10Q).

The last step of this evaluation included a review of references and reviewers
comments contained in the record package. Two references were reviewed to
verify that inputs to the Richards Barrier document were used correctly. Finally,
the approved revision of the document was checked against marked-up copies
from reviewers to verify that changes had been incorporated correctly and
subsequently approved by the reviewers. No anomalies were identified.

Critical process steps were adequately implemented and no conditions adverse to
quality were identified. Overall the technical evaluation resulted in a
"Satisfactory" evaluation for the Richards Barrier License Application Reference
Design Feature Evaluation document.
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Continuous Preclosure Ventilation
BCADO00000-01717-2200-00002

This was a performance based audit of the results and processes used to plan,
prepare, check, review and approve the Continuous Preclosure Ventilation
technical report document dated June, 1999. The audit was structured around
resolving questions identified in the Performance Based Checklist M&O-ARP-99-
012-01 through a combination of interviews, reference checks, and verifying
calculations.

The interview portion of the audit included four separate discussions. An initial
interview was conducted with the author. The author's manager and group
manager also attended this discussion. The discussion addressed the QA
Checklist questions, e.g., personnel qualifications, management oversight, control
of the document development process, etc. The interview determined that the
author and management had adequately planned and prepared the document using
clearly defined objectives, design criteria and traceable inputs. The discussion
also covered the author's role in resolving comments from the checker and
reviewers. Finally, the discussion identified inputs to the document that were
developed with software, e.g., ventilation calculations from VNETPC.

The second Continuous Preclosure Ventilation interview was with the
Compliance Checker (this document used two Checkers, i.e., Compliance and
Technical). The Compliance Checker’s job was two-fold. First he ensured that
the applicable procedure, QAP-3-5, was used correctly to check, back-check and
final check document. Secondly, he provided guidance to the Technical Checker
related to procedural requirements for checking as she conducted her work. He
found no major problems with the document during his check. The interview
verified that the Compliance Checker was technically qualified (a mining
engineer) and that he ensured the document checking process was in compliance
with QAP-3-5.

The third interview was with the Technical Checker. The author’s managers also
attended the interview. The Technical Checker (a mining engineer) described
how she used the check, back check, and final check copies to verify that the
author had complied with the procedure, ensured the document was accurate, and
incorporated comments from the reviewers and herself. She characterized the
check as having found few technical problems with the report. However,
documenting references and ensuring traceability of inputs required extensive
work by the author during the checking process. No problems were identified by
the audit.

A fourth interview was with the modeler responsible for providing the ventilation
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calculations from the VNETPC model for input to the Continuous Preclosure
Ventilation document. The discussion identified how VNETPC used multiple
inputs based on the VA reference case along with assumptions related to
additional shaft dimensions and the air volume requirements for the 3 alternative
cases to determine fan horsepower requirements. VNETPC is a fully qualified
software tool. No problems were identified by the audit.

The last step of the audit was a review of references. Two references were
reviewed to verify that inputs to the Continuous Preclosure Ventilation document
were used correctly. Finally, spot checks of ventilation calculations contained in
the document were completed. The reference and calculation check found no
problems.

Critical process steps were adequately implemented and no conditions adverse to
quality were identified. Overall the technical evaluation resulted in a
"Satisfactory"” evaluation for the Continuous Preclosure Ventilation document.

Waste Package CRMs, BO0000000-01717-2200-00216

LADS Canistered Assemblies, BO0O000000-01717-2200-00211

Waste Package Self Shielding, BO0000000-01717-2200-00220
(BCAA00000-01717-0200-00011, Repository Layout Supporting DF #13, Waste
Package Self Shielding)

Interviews and documentation reviews were conducted to evaluate the process
controls for development of the three Waste Package Organization (WPQ) Design
Feature Reports as inputs to the LADS. This revealed that the WPO utilized
appropriately trained personnel in performing the preparation, review and
approval of each Design Feature Report reviewed. The detailed lists of persons
interviewed, checkers and objective evidence reviewed is captured in the Audit
Checklist M&O-ARP-99-012-01.

For each of the listed Design Feature Reports, design activities have been limited
to a conceptual nature as presented. In addition, each design feature report
identifies the use of unqualified inputs. As such, the reports are unqualified and
contain a disclaimer to the effect that any data for input into documents supporting
procurement, fabrication or construction will require to be controlled as TBV in
accordance with appropriate procedures.

The WPO method for preparing, reviewing and approving each Design Feature
Report was also examined. Without exception, the WPO prepared and utilized
Technical Document Preparations Plans (TDPP) to guide the development of each
Design Feature Report. In each case examined, the WPO successfully controlled
and delivered the development and issuance of the Design Feature Reports that
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included appropriate design interface reviews by supporting technical disciplines,
control of comment resolution and use of Design Input Transmittals.

While each of the three TDPP’s that support the Design Feature Report
development provided a section identifying “Sources of Requirements”, two
Design Feature Reports (noted in the audit checklist) were particularly weak in
identification of design requirements. This condition was discussed with WPO
management. While this condition was noted, this is not viewed as a deficiency,
since the sampled reports themselves are noted with a qualifying statement to the
effect that the results of each report are not to be utilized to perform procurement,
construction or fabrication activities. This condition resulted in an audit team
process recommendation. See process recommendation number three in
paragraph 6.0 of this report.

Relative to assumptions, the three listed Design Feature Reports did not contain a
direct identification of assumptions, however a sample of analyses and
calculations from the listed references within each report was examined. Each of
the listed reference documents examined contained assumptions for the type of
analysis or calculation completed that were then used as a portion of the input to
the corresponding Design Feature Report. It was further noted during the
interviews that new or evolved design activities post LADS Reference Report
would include verifications of all inputs utilized under the auspices of the newly
released Process Validation and Reengineering (PVAR) process procedures.

Overall, the technical reports evaluated were of adequate quality and were an
acceptable product. Critical process steps for these three technical reports were
adequately implemented and no conditions adverse to quality were identified.

Repository Horizon Elevation, Design Feature Evaluation #25
BCA 000000-01717-2200-00002

Design Feature Evaluation #25 considered four alternatives to the VA design:
raising the repository horizon 50 meters, keeping the repository horizon in a single
lithophysal unit, and two, two tiered designs, a full sizes two tiered VA design and
a half-sized two tiered design. None of these alternatives were considered in the
enhanced design alternatives.

The technical document was prepared in accordance with QAP 3-5. Personnel

were trained to the procedure, design inputs were controlled, and the document
had a formal technical review. The document had two controlled design inputs,
MOL 19990526.0187 and MOL 19990321.025. The final approved document

was issued with a June 1999 date.

There was a single identified concern. The document's single qualified input
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MO9808RIB00041.000 was changed from qualified to non qualified by the data
base administrator on 6/22/99. The report still identified this input as qualified,
however, as part of LVMO 98-C-002, all qualified data in the project databases
should have been flagged with a To Be Verified (TBV) status several months ago.
This change to the status was not reported to the document authors, although a
system was instituted to do this about 6/30/99. In this case there is no impact on
the report. This deficient condition was identified to the QA Representative for
LVMO-98-C-002 via a Deficiency Identification and Referral form per AP 16.1Q.

Overall, the Repository Horizon Elevation, Design Feature Evaluation #25 was of
adequate quality. Critical process steps for this technical report were adequately
implemented with one condition adverse to quality identified.

Evaluation of Ground Support Heating & Cooling Cycles
BCAA00000-01717-0200-00010

The technical evaluation performed relative to this analysis included interviews of
CRWMS M&O design personnel and detailed reviews of pertinent design
development documentation. This evaluation specifically addressed inputs,
assumptions, software, analysis, and technical independent review. Two process
recommendations were made as a result of this evaluation and are discussed in the
following paragraphs. This evaluation, as well as the following Disposal
Criticality Analysis, was conducted by the DOE Audit Team Technical Specialist.

Inputs
Assumptions were reasonable. Selected assumptions were checked against source

documents and were generally correct. However, one error was identified. Table
4-10 was checked against Reference 5.1, Section 4.3.17, and had two values
transposed. The normal contact stiffness for steel/rock should be 5x10* and the
sticking contact stiffness for concrete/rock should be 3x10* The calculations that
used these values were checked, and the proper values were used in the
calculations. A recommendation was made relative to this. See process
recommendation number one in paragraph 6.0 of this report. Further design
products were reviewed in subsurface and surface areas to determine if this was an
isolated occurrence or a systematic problem. No further occurrences were found.
Additional products examined included BCAA00000-01717-0200-00016,
Revision 00, Full Periphery Geotechnical Mapping, Strike and Dip Data Entry
Correction Analysis, BCBD00000-01701-5705-00002, Revision 00,
Cask/Canister Cooldown System Technical Report, and BCBD00000-01717-
0200-00025, Revision 00, Secondary Low-Level Waste Treatment Strategy
Analysis. The equations used were appropriate to the work and used in an
appropriate manner. All inputs checked were current.
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The TBVs were generally acceptably treated, but in some cases were not
uniformly explicit nor based upon demonstrable requirements. Tables 4-3 and 4-4
correctly refer to TBV-461, but using one TBV to cover many parameters does
not provide explicit control and will lead to difficulty when some parameters
become known while others remain unknown. Paragraph 4.2.4 correctly
transcribed the requirements of TBV-335, but the source SDD did not have a basis
for selection of either the 5% maintenance or the 95% confidence level, and the
backup of the SDD made an incorrect logic statement that linked the permissible
amount of maintenance with the confidence level.

Assumptions
The audit discloses that both real assumptions (due to lack of data) and “interim”

assumptions (current design approach, e.g., drift spacing) are treated the same.
Both types of assumptions analyses will be required to close either assumption.
With the exception of the transposed input discussed above, all design parameters
reviewed were acceptable (i.e., legitimate, qualified, traceable).

This analysis did not identify any applicable codes or standards, although as
previously discussed, the allowable stress values for structural steel and concrete
are fundamental to the analysis. In the absence of invoking industry consensus
codes or standards, project-specific allowables may be developed, but were not.

In the absence of specifically defining allowablels, the analysis correctly identified
overstress situations and imposed design solutions in the form of compressible
elements to limit stresses to acceptable values. Comparing Table

4-7 and Figure 7-29 indicates that the steel sets would see no more than about half
their yield strength, and comparing Table 4-6 and Figure 7-26 indicates that the
concrete would see slightly more than half of its design mix compressive strength.
As indicated in the previous paragraphs, a recommendation was made relative to
this. See process recommendation number one in paragraph 6.0 of this report.
The additional products reviewed disclosed that codes and standards were
appropriately identified as required.

Computer software

An appropriate computer code was used for the condition being modeled. Based
upon work experience, the design engineer appeared to be adequately qualified for
use of the code.

Analysis
The analysis is clear enough to be independently reviewed, the methodology was

determined to be appropriate for the subject, and the simplifications are
adequately justified. Overall, the analysis methodology was clearly described.

Technical Review/Checking
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An independent technical review was performed with qualified staff through the
checking process performed by the Product Checking Group. Questions were
raised during the audit relative to how CRWMS M&OQO design satisfied the
independent review process described in 10 CFR, Appendix B, Criterion Ill,
NQA-1 and the QARD. Issues revolve around past use of “package” concepts for
design and current “products” concept and when a design is “complete.”
Interviewed personnel provided inconsistent responses relative to performing
design verification. After a number of meetings and reviews of the independent
checking criteria used by the CRWMS M&O, it was determined that the actions
actually being performed meets the QA program requirements. It is not evident
that CRWMS M&O design procedures clearly depict how the design verification
or independent checking requirements are met and for what design products. A
recommendation was made relative to this. See process recommendation number
two in paragraph 6.0 of this report.

Critical process steps for the Evaluation of Ground Support Heating & Cooling
Cycles analysis were adequately implemented and no conditions adverse to quality
were identified. Overall the technical evaluation found this product to be an
adequate and satisfactory design product.

Disposal Criticality Analysis Methodology Topical Report, Rev ICN 0, 11-30-98
B00000000-01717-5705-00095 (issued as DOE document YMP / TR - 004Q)

The technical evaluation performed relative to this analysis included interviews of
CRWMS M&O design personnel and detailed reviews of pertinent design
development documentation. This evaluation specifically addressed inputs,
calculations, methodology, assumptions, and reasonableness of outputs for this
analysis. The design characteristics addressed in the previous analysis were
reviewed as applicable to this methodology, and no problems were identified.

Inputs

Selected inputs, such as Tables 3-1 and 4-4, were reviewed against source
documents and found acceptable. Applicable codes and standards were identified.
To Be Determined /To Be Verified (TBX) and were appropriately controlled. The
inputs for the analyses are described in detail throughout Section 4, within the
discussions of the various model components of the overall methodology.

Methodology
The proposed methodology was evaluated and appears reasonable. The report

provides a complete discussion of each step of the approach for evaluating
potential criticalities for each different fuel type, and includes numerous flow
charts describing the process. Examples include Figure 1-1 and 3-3. Section 3
provides an overview of the methodology, and section 4 provides a detailed
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discussion of the various models included in the methodology.

Outputs
An evaluation of how outputs are justified and if they are reasonable compared to

design inputs was performed to assess whether inputs appropriately translated into
the design outputs. The outputs are not contained within the methodology, but
will be developed within the specific analyses. If the approach defined by the
methodology is followed, the outputs will have an adequate technical basis to
support the analysis conclusions.

Reasonableness of Qutputs

The audit evaluated if the application of a probabalistic approach was reasonable,
and if not, what alternatives may be appropriate. It was determined that the
application of a probabalistic approach was reasonable based upon a review of the
methodology contained in this report, and, based on consideration of the issue of
evaluating potential criticalities over not only the preclosure period but the
postclosure period as well. The alternative would be application of a
deterministic approach, but the uncertainties involved over the time period of
interest render that approach unreasonable.

Critical process steps for the Disposal Criticality Analysis Methodology Topical
Report were adequately implemented and no conditions adverse to quality were
identified. Overall the technical evaluation found this product to be an adequate
and satisfactory design product.

SDD Processes

The SDD evaluation was performed by selecting eight SDDs from the SDD
Schedule FY 99, dated 5/14/99, and the Lotus Notes SDD Database. Four
approved SDDs with different SDD originators and four SDDs in the
development process were selected for evaluation. For the approved SDDs, the
record package for each was evaluated to determine performance and process
adequacy.

Four approved SDDs and corresponding record packages selected were:

SU 40, Emergency Response — BCB000000-01717-1705-00009, Revision 00

SS 26, Subsurface Fire Protection - BCA000000-01717-1705-00006, Revision 00
SU 02, Waste Handling Building - BCB000000-01717-1705-00027, Revision 00
WP 01, Uncanistered SNF Disposal Container - BBA000000-01717-1705-00004,
Revision 01

Four SDDs in various stages of development selected were:



Audit Report
M&O-ARP-99-012
Page 16 of 29

SU 55, Performance Confirmation Data Acquisition/Monitoring
SU 29, Site Radiological Monitoring System

SS 17, Waste Emplacement System

SU 16, Carrier/Cast Transport
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The initial basis for the SDD selection was the Mined Geologic Disposal System
(MGDS)-Requirements Document (RD). The MGDS-RD has been replaced by
the Monitored Geologic Repository (MGR)-RD. The initial SDDs were
established by identifying the essential systems to be described from the
requirements in the MGDS-RD. The list was refined and some SDD combined
and others added. There are 38 “Q” and 24 conventional SDD’s at this time. The
documents used initially to determine scope and contents of SDDs were the
Control Design Assumptions (CDA), Engineered Barriers-RD and the Repository-
RD. These documents have been archived. At this time a Project Description
Document (PDD), which is the hierarchy flow between the MGR-RD and the
SDDs is being developed. The PDD will contain the common and generic
requirements instead of having them repeated in each SDD. The MGR
architecture, dated May 26, 1999 contains the plan for the MGR architecture and
corresponding SDDs. A SDD Schedule FY 99 is updated regularly to document
the status of SDD development and currently the SDD Quality Levels are being
classified.

The SDDs are prepared in accordance with M&O Procedure NLP-3-33 that
describes the preparation, check, review and approval process. The preparation,
check, review, and approval processes were found to be consistent with the
development of other Yucca Mountain Site Characterization Project design
documents. Huddle teams made up of engineers from the organizations that will
be affected by the document are used in the preparation of each SDD. However,
the selection and use of huddle teams are not identified in the procedure, and the
Audit Team recommended that their use and identification be added to the
procedure. See recommendation number four in paragraph 6.0. During SDD
preparation, the SDD Originator and huddle team reviews the MGR-RD and
allocates the applicable requirements to the SDD. 10CFRG60 is also reviewed for
applicable requirements. The SDD Originator and huddle team also input the
applicable requirements of national codes and standards (e.g., NFPA, ANSI/ANS,
etc.) based on their expertise of the system. In addition, CPGP are developed
specifically for each SDD in accordance with NLP-3-36 for input by the SDD
Originator during the SDD development. These CPGP are developed based on
the contents and scope of the SDD. The CPGPs contain all the applicable NRC
“design criteria” that might impact a specific SDD. The CPGPs have the same
process for check, review and approval as other design input. However, the
CPGPs for several of the Revision 00 SDDs and some Revision 01 SDDs, were
not available at the time of the SDD preparation or revision and not included. The
procedure for SDD preparation, NLP-3-33, does not require input of the CPGP, if
one has not been prepared. The Audit Team has recommended that if the CPGP is
not available, the SDD clearly state this fact, and that a strategy to complete and
incorporate the CPGPs be developed. See recommendation number four in
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paragraph 6.0.

All the requirements of the MGR-RD and 10CFRG60 are contained in VVolume 1 in
Criterion Basis Statements with reference to the specific sections containing the
requirement in brackets. All design inputs and requirements are identified in the
text of the SDD and the revision or version used is contained in a listing of
references. The requirements are expanded in Volume |1 to establish the criterion
need and the performance parameter basis. The SDD preparation is performed
using Microsoft Access, Requirements Document Development Tool. This
system automatically tracks the requirements to the specific SDDs referencing the
requirement. It does not automatically identify revisions in references, but a query
can be written to identify all the SDDs containing the requirement. It was
reported that the new Document Input Reference Sheet (DIRS) database will
identify all the SDDs and the references contained in each. As references are
revised, the DIRS will have the capability to automatically identify which SDDs
are affected and an impact analysis can be performed to determine if the SDD
needs revision.

Type | Analyses contained in the SDDs were also reviewed. However, only a few
have been completed for the initial SDDs. Additional Type | Analyses will have
to be performed in future SDD revisions and are identified by TBX numbers in
the current approved SDDs. A Type | Analysis was reviewed by the Technical
Specialist for SDD SU WPO01 — Uncanistered Spent Nuclear Fuel Disposal
Container SDD, Revision 01, Volume I, Section 1.2.4.2, WP Emplacement
Support Spacing. It was found acceptable. No other type of design analyses were
included in the SDDs reviewed during the audit.

Several TBDs and TBVs identified in SDDs are controlled by unique numbers
traceable to a database for controlling the TBD/TBVs. The numbers are identified
in the Remarks Section of the SDD Cover Sheet and in the text, as applicable.
Several TBXs were checked for application to the SDDs. These include TBD-396
for SS-26, Subsurface Fire Protection; TBV228 for all Revision 00 SDDs, which
required an evaluation of the quality classification of the Revision 00 SDDs; and
TB197, which was inadvertently added by the SDD Originator to SDD WP-01,
Revision 01, and removed in the Checked Copy, because it did not pertain. The
developers of the SDDs have no clear plan to resolve existing TBXs identified in
the SDDs. However, with the implementation of the results of PVAR and new
Procedure AP 3.15Q, TBXs should be resolved in a more timely manner in the
future. In addition, the responsibility for the TBX process will be transferred to
the newly titled Repository System Operations Organization, which will also be
responsible for SDDs.

All SDDs are checked by the Product Checking Group using the same process as
that implemented for checking other design documents. A SDD Checklist has
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been developed and was found in use in checking SDDs. The current checklist
#0865 is Revision 01/22/99 and is a controlled form. The checked documents are
draft Revision A and the checker signs and dates the Check Copy cover sheet
when he has completed the initial check. All the checker’s comments are
mandatory and must be resolved to the checker’s satisfaction upon acceptance of
Summary Form for draft Revision B that contains the resolved comments. After
the reviewers’ comments have been resolved and draft Revision C is issued, the
checker performs a final check and signs the cover sheet of the Final Check Copy
SDD draft Revision C as final check.

It was noted that there are in insufficient number of personnel in the Product
Checking Group to perform all the required checks of design documents. As a
result, the use of “satellite checkers” has become necessary. They are used to
provide both technical checks and to support the Product Checking Group in
completing the number of checks required. These are qualified personnel from
within the System Engineering Group that have attended a workshop on the
checking process. The workshop curriculum was reviewed by the Audit Team
and found to be adequate to demonstrate the checking process. Records of the
workshop attendance for several checkers were also reviewed. They also receive
“on-the-job” training from an experienced checker from the Product Checking
Group. In addition, all design documents checked by a satellite checkers receives
a compliance check by the Product Checking Group prior to releasing the
document back to the originator. The checking process appears thorough and
professional.

The review of SDDs is performed on draft Revision B. The reviewers consist of
the organizations that will be affected by the SDD, as well as OQA. One Master
Review Copy of SDD, draft Revision B, is used for all the comments. The
reviewers document their comments in this master and sign as the reviewer on the
SDD Review Summary form. They also sign this form when their comments are
resolved.

The four specific SDDs in various stages of development were found to be
following the same process as the approved SDDs. However, SU 16, Carrier/
Cask Transport has had no work performed to date and no review was performed
by the Audit Team. SU 29, Site Radiological Monitoring SDD was selected from
the Lotus Notes SDD database as was all eight selected SDDs. For SU 29, this
database contained a ten page “In-process Preliminary Draft 00A,” titled, “SDD
for the Waste Handling Building Radiological Monitoring System (SU 29).” The
SDD Originator informed the Audit Team that this SDD has been revised to the
new title (Site Radiological Monitoring) and the draft document in the Lotus
Notes database for SDD SU 29 is no longer valid. The draft SDD is remaining in
the database to help the assigned SDD Originator in the future. However, there is
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no information identifying this anywhere in the database or the document.
Several other errors were noted in the database, including no or incorrect
information on the specific huddle team members and no information provided in
the SDD schedule section of the SDD cover sheet. The Audit Team
recommended that the Lotus Notes SDD Database information be kept up-to-date
and those sections of the SDD coversheet not used be deleted. See
recommendation number four in Paragraph 6.0.

For the four approved SDDs, the record packages were obtained and reviewed.
The recorded packages contained the revised SDD’s drafts A, B and C with the
comments, the checkers’ checklists, and reviewers’ form. These packages were
reviewed for the process, and the contents and resolution of comments. The
contents of the record packages were found to be adequate to document the
process. The SDD records packages requested for review by the Audit Team were
retrieved in a timely manner with no difficulty.

In addition to the performance audit, the recommendations contained in the last
audit of the SDD process were reviewed with Manager, Requirements
Department. All of the recommendations have been incorporated to some degree
in the revised procedures. The audit team is satisfied with resolution and
incorporation of the recommendations.

Summary of Deficiencies

The audit team identified two deficiencies during the audit. One was corrected
during the course of the audit and the other was another example of a deficient
condition already addressed in CAR LVMO-98-C-002. A synopsis of the
deficiencies documented is detailed below.

5.5.1 Deficiency Reports (DR)
As a result of the audit, no DRs were issued:

5.5.2 Deficiencies Corrected During the Audit
In accordance with QAP 18.2 deficiencies which are isolated in nature,
have no impact on the quality of the product, and require only remedial
action can be resolved prior to the audit exit. A deficiency relative to the
traceability of a Technical Document Checklist (B0O0000000-01717-4600-
00123) submitted to records was identified during the audit. A correction
to this record was processed by EDC and subsequently reviewed by the
auditor. It was appropriately corrected.

5.5.3 Follow-up of Previously Identified Deficiency Documents
A total of ten deficiency documents (DRs, PRs) were reviewed during the
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audit. The review included both CRWMS M&O and OQA initiated
deficiencies. The following deficiency documents were evaluated and
discussed with the CRWMS M&O. Most were self- identified by the
CRWMS M&O. No trends were denoted. Many of these DR/PRs
identified problems that were in progress.

VAMO-98-D-066 LVMO-99-D-060 LVMO-99-D-056 LVMO-99-P-007
LVMO-98-P-008 LVMO-98-D-014

LVMO-98-D-039 LVMO-98-D-048 LVMO-98-D-050

LVMO-98-D-099

In reviewing the report on Repository Horizon Elevation it was identified
that source data identified as “qualified” in the report was determined to be
“not qualified” by TDMS prior to issuance of the report. This issue was
determined to be another example of a condition cited in CAR LVMO-98-
C-002. It was identified via a Deficiency Identification and Referral form
per AP 16.1 Q to the CAR 002 QA Representative for evaluation and
review as part of the open CAR.

The audit team determined that no significant adverse trends were
identified during the audit. Overall, the CRWMS M&O is satisfactorily
and effectively implementing an adequate corrective action process
relative to Design Control processes.

RECOMMENDATIONS

The following recommendations resulted from the audit and are presented for
consideration by CRWMS M&O management.

The Analysis BCAA00000-01717-0200-00010, Evaluation of Ground Support Heating &
Cooling Cycles, was evaluated with the following comments: The analyses did not
define what allowable stress levels were in either steel or concrete nor invoke
industry consensus standards. Clarity of acceptance criteria needs to be further
evaluated. Relative to control of design input, data was incorrectly transcribed
from source documents (appeared to be editorial error). In some cases,
assumptions were not clearly substantiated or justified (i.e., use of 2D versus 3D
model). Additional documents were reviewed for same or similar problems and
none were denoted.

It is recommended that management evaluate how acceptance criteria is identified
and what industry consensus may apply to design products. The need to clearly
justify assumptions needs to be re-emphasized to Design personnel.

2. The audit team raised questions relative to when “Design Verification” and
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“independent design checking” are performed in accordance with Criterion 111
requirements and for type of design products. Issues revolve around past use of
“package” concepts for design and current “products” concept and when we call a
design complete. Interviewed personnel provided inconsistent responses relative
to performing design verification. After a number of meetings and reviews of the
independent checking criteria used by the CRWMS M&O, it was determined that
the actions actually being performed meets the QA program requirements. (i.e.,
QARD, NQA-1, 10CFR50 Appendix B). It is not evident that CRWMS M&O
design procedures clearly depict how the design verification or independent
checking requirements are met and for what design products.

It is recommended that the CRWMS M&O clarify its AP-3.13Q (formerly QAP-
3-0) procedure on Design Process and its DGM to clearly address the types of
design products that are independently checked and those complex integrated
design products that will go through an additional design review in accordance
with the Design Verification procedure. It is also recommended that additional
training of design personnel be performed to ensure consistent understanding of
these processes.

Concerns exist relative to the adequacy of TDPPs for LADS QAP-3-5. reports
(i.e., WP Self-Shielding and WP CRM reports. TDPPs do not clearly define
inputs, criteria requirements, etc., expected to be used in developing the reports.
(See Attachment I of procedure). It is recommended that personnel evaluate
measures to ensuring that enough detail and specifics are provided in the TDPP to
drive development of the document.

SDDs
Huddle Team Use During SDD Preparation

The procedure for preparation of SDD, NLP-3-33, does not identify the selection
and use of huddle teams. These individuals are providing design input into the
SDDs based on their knowledge and expertise. The huddle team members are not
identified in any of the documentation resulting from the SDD development,
except in some of the cover sheets in the Lotus Notes Database. However, the
names in some cases are incorrect or do not appear at all.

It is recommended to include the selection and use of the huddle team in NLP-3-
33 and identify them in the database or by some other documented method.

Project CPGPs

The Project CPGPs are developed for each SDD in accordance with NLP-3-36
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specifically for use in the SDD development. These packages are developed
based on the contents and scope of the SDD. The Packages contain all the
applicable NRC “design criteria” that might impact a specific SDD. The
Packages have the same process for check, review and approval as other design
input. The Packages for several of the Revision 00 SDDs and some Revision 01
SDDs, were not available at the time of the SDD preparation or revision and not
included. The procedure for SDD preparation, NLP-3-33, does not require input
of the Package if not prepared.

Recommend that all new or revised SDDs that do not include input from an
approved Project CPGPs clearly state this fact in the SDD. In addition, a strategy
on completing and including the Packages in the SDDs should be developed.

Lotus Notes Database for SDDs

The Lotus Notes Database identifies SDDs and their revision status on a “cover
sheet.” The actual approved SDD can be viewed and printed from this database.
The database SDD coversheet also contains the SDD schedule and the members
of the huddle team. None of the coversheets reviewed contained scheduling
information. Several did not contain the names of the huddle team members and
in one case, for a SDD Revision 01, the author and huddle team members were
those for Revision 00. For one SDD not yet started, which was originally drafted
in 1997, the scope and title have been modified, but the attached draft reflects the
original SDD title and scope. There is no explanation of why this draft still
appears in the database. The auditor was told some portions would help the
originator in the future.

Recommend using this resource to identify the huddle team members and keep the
all the information up-to-date. Remove those sections of the coversheet that will
not be maintained.

Checking: A process recommendation will be made relative to the methodology(s)
utilized by the checking group. The problem is that the imaged check copies do
not disclose the markup by the checkers. Most checkers following the DGM
identify their “check” and “backchecks” in colors that are not picked up by the
imaging process. Those “check’” copies captured in the RIS is useless and the
original maintained as “one of a kind” is difficult to retrieve. Other checkers are
marking their copies in black ink which does image. The checking process is
currently not being consistently performed (documented). It is recommended that
the Engineering Services meet with Records and agree on a process that will meet
the needs and desired efficiencies for both parties.
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7.0  LIST OF ATTACHMENTS

Attachment 1: Personnel Contacted During the Audit
Attachment 2: Summary Table of Audit Results
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ATTACHMENT 1
Personnel Contacted During The Audit
Preaudit Contacted Postaudit
Name Organization/Title Meeting During Audit  Meeting
M. Anderson M&O WPO, Lead Engineer X
Robert Andrews M&O PAO Manager X X X
Fred Arth M&O Engineering Staff Support X X X
N. N. Bartley M&O SEI/SDD X
John Beesley M&O Engineering Services X X
Hugh Benton M&O Waste Package Manager X X X
Ron Berlien M&O Regulatory & Licensing X X X
K. K. Bhattacharyya M&O Operations Mgr. EBSO X X X
James Blaylock OQA Verification Lead/Engineer
David Calloway M&O Project Information Management X
Z. Ceylan M&O WPO Designer X
Robert Clark OQA, Deputy Director X
J. K. Clark M&O Deputy AGM X X
John J. Clark M&O Development Staff X X X
Betty Cruz M&O SE&I X X X
Steve Dana OQAJ/QATSS Quality Engineering X X X
J. Wesley Davis M&O WPO Lead X
George Dials M&O General Manager X X
Thomas W. Doering M&O Waste Package Design Manager X
Robert Dulin M&O LADS X
V. A. Dulock M&O Deputy Manager SEI X
Gloria Ferrereiro M&O Training Department X
W. C. French M&O Product Checking Group X
Matt Gomez M&O Surface Design Engineer X X X
Hank Greene QATSS Manager Quality Systems X X X
Gary Griffith M&O Subsurface Operations Manager X X X
E. P. McMann M&O SEI/SDD Originator X
Robert Hasson OQA/QATSS Audit Lead X X
Carl Hastings M&O LADS Document Manager X
Larry Hayes M&O NEPO Manager X
G. C. Johnson M&O SEI Product Checker X
Romeo Jurani M&O Repository Design X
Judy Justice M&O Training Supervisor X
Dave Keller M&O Manager RPC X
K. Knapp M&O WPO X
Norman Kramer M&O EBS Design X
A. Krug M&O EBS Design X




Name
Christen Linden
Mike Lugo
Dan McKenzie
J. Massari
C. G. Mattsson
E. P. McCann
Mary McDaniel
Scott McFeely
Dan McKenzie
Ray Mele
H. Minwella
Robert A. Morgan
Ram Murthy
Lewis Neddo

G. Nieder-Westermann

Richard M. Nolting
Michael O’Neil
Ed Opelski

P. Pasupathi

John W. Peters

N. Pettit

Paul Pierce
Michael Plinski

S. E. Salzman
Robert Saunders
Randy Schreiner
Alden M. Segrest
Richard D. Snell
Robert Stambaugh
Jeff Steinhoff

N. Sudan

Steve Swenning
Yiming Sun

C.B. Thom
Daniel Thomas
Kathleen Thompson
Gary Teraoka

Dan Tunney
Vinod Vallikat
Glen Vawter
Michael Voegele
Arthur Watkins
Dan Wilkins

Organization/Title
M&O Subsurface Design
M&O PMR Manager
M&O EBSO Manager
M&O WPO Lead Engineer
M&O Surface Design Manager
M&O SDD Originator
OQAJ/QATSS Quality Systems
M&O/RSDD Lead Process Engineer
M&O Subsurface Design Manager
MTS Engineering Lead
M&O SEI/Supervisor Project Compliance
M&O Engineering Assurance
DOE/OQA Quality Systems
M&O Project Information Manager
M&O Subsurface Design
M&O EBS Design Lead
M&O EBS Design
OQAJ/QATSS Verification Manager
M&O WPO Lead Design
M&O Engineering Services Manager
M&O SIE/SDD Originator
M&O EBS Design
M&O WPO Lead
M&O SEI
M&O EBS Design Lead
M&O EBS
M&O Deputy Manager PAO
M&O LADS Manager
M&O Requirements Department Manager
M&O EBS Engineer
M&O SEI/SDD Originator
OQA/QATSS Quality Systems
M&O EBS Engineer
M&O/SEI/SDD Supervisor
M&O/WPO Criticality Supervisor
M&O Records Processing Center
M&O SEI/Systems Engineer
OQAJ/QATSS Quality Systems
M&O PAO Lead
M&O AGM
M&O Regulatory & Licensing
M&O EBS Engineer
M&O AGM Subsurface Systems
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Preaudit Contacted Postaudit
Meeting During Audit  Meeting
X
X
X X X
X
X
X
X
X
X
X X
X
X X
X
X
X
X
X
X
X
X X X
X
X
X X
X
X
X
X
X X X
X
X
X
X X X
X
X
X
X
X
X
X
X X
X
X
X X X



Name
Mary Woods
S. Harris-Womack
Jean Younker

Organization/Title
M&O Engineering Services Supervisor
M&O Records Processing Center
M&O Deputy AGM

Fred Zinkevich M&O LADS
LEGEND:
AGM  Assistant General Manager QATSS
EBS Engineered Barrier System OQA
LADS License Application Design Selection PAO
M&0O CRWMS Maintenance and Operating Contractor NEPO
SEI Systems Engineering & Integration RPC

YMP  Yucca Mountain Project WPO
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Preaudit Contacted Postaudit
Meeting During Audit  Meeting
X
X
X X X

Quality Assurance Technical Support Services
Office of Quality Assurance

Performance Assessment Operations

Natural Environmental Programs Office
Records Processing Center

Waste Package Operations
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ATTACHMENT 2

SUMMARY TABLE OF AUDIT RESULTS

QA ELEMENT/ PROCESS STEPS/ DETAILS DEFICIENCIE REC PROCESS PRODUCT
ACTIVITIES MGMT OBJECTIVES (Checklist) S EFF. ADEQUACY | OVERAL
L
. . I-1, 1-7, N N SAT SAT SAT
3.0/ Design Control | Appropriate Personnel -7
General assigned. (M/O/CPS)
WP/EBS/LADS/SDD
n . I-1, 1-7, N N SAT SAT
Training/qualification (M/QO) -1
Value Added Practices, I-3, IV-1, N Rec.#2 SAT SAT
Compliance to DGM, V-1

Resource Management,
Scoping (M/O)

) 1-9, 11-3 N N SAT SAT

Use of written procedures
) . I-5, 1-4 N N SAT SAT

Effectiveness of corrective
actions from previous audits/
findings (MO)

) . 1-3,1-8 N Rec.#5 SAT SAT
Use/Effectiveness of Design
Guidelines Manual (MO)
M&O Interfaces for work at I-2 N N SAT SAT
remote locations (MO)
Use of TBXs, unqualified 1-12 thru LVMO-99-C- N SAT UNSAT
data, input from external 1-14, 111-9, 002

sources V-2, VI-5




Audit Report
M&O-ARP-99-012
Page 29 of 29

VIII-4,1X-4
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QA ELEMENT/ PROCESS STEPS/ DETAILS DEFICIENCIE REC PROCESS PRODUCT
ACTIVITIES MGMT OBJECTIVES (Cklst) S EFF. ADEQUACY | OVERAL
L
. o 1-12, 1-13, N Rec.#1 SAT SAT SAT
3.0/ Design Control | Control of design inputs: Inputs -4, 111-4
Critical Process identified ;documented; 11-9, 111-10
Steps for Design selected; approved; traceable IV-2,3.4:
Products Identification and control of V-2,3: VI-1
EBS/WP/LADS Aassumption based inputs@ thru 6, V11-2
(CPS) VII-5,6,7;
1X-2,6,8,12-
14
Control of design process : 1-9, 11-5, N Rec.#1 SAT SAT
necessary detail /adequacy of I1-3, 111-5,
design documents /standards V-3, V-4,
identified and documented, V-5, VII-1,
/design methods, materials, 3,5 VII-2,3
parts, equipment, and processes IX-7 thru 11
selected and reviewed/use of
information derived from
documented experiences;ability
to evaluate design without
recourse to originator.
Design analyses planned, doc V-5, IV-7, N Rec.#1 SAT SAT
umented: legibility, calculation VI-8, VI-7,
computer software qualified, VII-5
objectives, inputs, assumptions
(CPS)
Technical Documents 1-9,11-3,111- N Rec.#3 SAT SAT
Development (CPS) 3,V-3,6
Planning (TDPPs), sources, VI11-1,9,10,
inputs, etc. 13; 1X-1,2,
3,58
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Design Interfaces(CPS) 111-8, VI-9 N N SAT SAT
QA ELEMENT/ PROCESS STEPS/ DETAILS DEFICIENCIE REC PROCESS PRODUCT
ACTIVITIES MGMT OBJECTIVES (Cklst) S EFF. ADEQUACY | OVERAL
L
Checking/Review Process 1-16, 11-3, CDA* Rec.#5 SAT UNSAT SAT
(CPS) -1, 1-2 Records Issue
V-6, VI-9
Change Control 1-11,11-1 N N SAT SAT
(CPS)
Design Outputs -2, 11-2, N N SAT SAT
(CPS) V-8, V-4,6
VII-4, VIlI-
11,12,14;1X-
5,14,15
Comment resolution -1, 11-2, N N SAT SAT
(CPS) -2, 11-6,
V-6
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Control of Software
(CPS)

1-15, VI-7,
VI111-8,910
1X-12,13

SAT

SAT
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QA ELEMENT/ PROCESS STEPS/ DETAILS DEFICIENCIE REC PROCESS PRODUCT
ACTIVITIES MGMT OBJECTIVES (Ckilst) S EFF. OVERALL
ADEQUAC
Y

System Description | Identification and Preparation X-1 thru N Rec.#4 SAT SAT SAT
Documents (SDD) (CPS) X-12

Reviewing and checking X-13 thru N Rec.#4 SAT SAT

(CPS) X-18

Revisions and Changes X-19 thru N Rec.#4 SAT SAT

(CPS) X-20

SDD Applications X-21 thru N SAT SAT

(CPS) X-23




